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ESTIMATE RUN 06/16/2009

ESTIMATE SUMMARY 14:20:58

CONTID: C11955         ESTIMATE NO: 0017 FINL 1999

PCN: 11955-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIG TURKEY CREEK - N & S PERCENT TIME:

PROJECT NO: STA 1151-009                  

BIG TURKEY CREEK - N & S

NAME OF ROAD: S.H. 115

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 06/16/2009 DATE TIME STARTED 03/26/2001

P.O. BOX 580 DATE LET 01/11/2001 DATE WORK BEGAN

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 11/04/2002

 DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 11/04/2002

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 03/26/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,323,279.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,990,060.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

132.06

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/14/2002 ??:??:??

6/14/2002 ??:??:??

96.84%

200,000.18

0.00

0.00

1,000.00

$

$

$

$

6,123,279.62

0.00

6,123,279.62

0.01

6,123,279.63

0.00

0.00

6,123,279.63

0.00

AMOUNT DUE 6,123,279.63 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

589.0
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 11.000 11.000

EACH 0.000 0.00

750.00000 11.000 8,250.00

202-00015  
 

0015 REMOVAL OF PIPE 293.000 293.000

LF  0.000 0.00

20.00000 293.000 5,860.00

202-00035  
 

0020 *REMOVAL OF DELINEATOR 96.000 96.000

EACH 0.000 0.00

5.00000 96.000 480.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 51,536.000 51,536.000

SY  0.000 0.00

1.00000 51,536.000 51,536.00

202-00220  
 

0030 *REMOVAL OF PAVEMENT MARKING 23,473.000 23,473.000

SF  0.000 0.00

1.45000 23,473.000 34,035.85

202-00250  
 

0035 *REMOVAL OF GROUND SIGN 23.000 23.000

EACH 0.000 0.00

36.00000 23.000 828.00

202-00810  
 

0040 *REMOVAL OF FENCE 844.000 844.000

LF  0.000 0.00

2.50000 844.000 2,110.00

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 1,067.000 1,067.000

LF  0.000 0.00

3.00000 1,067.000 3,201.00

202-01130  
 

0050 *PLUG STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

202-04000  
 

0055 PLUG CULVERT 8.000 8.000

EACH 0.000 0.00

500.00000 8.000 4,000.00

202-04001  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 157,278.000 157,278.000

CY  0.000 0.00

2.75000 157,278.000 432,514.50

203-00010  
 

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 71,844.000 71,844.000

CY  0.000 0.00

1.00000 71,844.000 71,844.00

203-00060  
 

0070 BACKHOE (LANDSCAPING) 6.000 6.000

HOUR 0.000 0.00

80.00000 6.000 480.00

203-01515  
 

0075 POTHOLING 11.000 11.000

HOUR 0.000 0.00

100.00000 11.000 1,100.00

203-01597  
 

0080 STRUCTURE EXCAVATION 4,630.000 4,630.000

CY  0.000 0.00

5.00000 4,630.000 23,150.00

206-00000  
 

0085 STRUCTURE BACKFILL (CLASS 1) 3,151.000 3,151.000

CY  0.000 0.00

15.00000 3,151.000 47,265.00

206-00100  
 

0090 TOPSOIL 17,491.000 17,491.000

CY  0.000 0.00

4.00000 17,491.000 69,964.00

207-00205  
 

0095 *SILT DIKE 1,960.000 1,960.000

LF  0.000 0.00

5.70000 1,960.000 11,172.00

208-00001  
 

0100 *EROSION LOG 640.000 640.000

LF  0.000 0.00

5.00000 640.000 3,200.00

208-00005  
 

0105 SILT FENCE 8,905.000 8,905.000

LF  0.000 0.00

1.25000 8,905.000 11,131.25

208-00020  
 

0110 STORM DRAIN INLET PROTECTION 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

208-00050  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00070  
 

0120 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

208-00100  
 

0125 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00200  
 

0130 *RESET GROUND SIGN 12.000 12.000

EACH 0.000 0.00

150.00000 12.000 1,800.00

210-00810  
 

0135 *RESET SIGN PANEL 30.000 30.000

EACH 0.000 0.00

50.00000 30.000 1,500.00

210-00815  
 

0140 *RESET FENCE 12,200.000 12,200.000

LF  0.000 0.00

2.10000 12,200.000 25,620.00

210-01000  
 

0145 *SEEDING (NATIVE) 47.700 47.700

ACRE 0.000 0.00

800.00000 47.700 38,160.00

212-00006  
 

0150 *SEEDING (WETLANDS) 0.000 0.000

ACRE 0.000 0.00

2,600.00000 0.000 0.00

212-00028  
 

0155 *MULCHING (WEED FREE STRAW) 47.700 47.700

ACRE 0.000 0.00

430.00000 47.700 20,511.00

213-00004  
 

0160 *MULCH TACKIFIER 9,540.000 9,540.000

LB  0.000 0.00

2.50000 9,540.000 23,850.00

213-00061  
 

0165 *TRANSPLANT SHRUB 184.000 184.000

SY  0.000 0.00

12.00000 184.000 2,208.00

215-00001  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (SPECIAL) 832.000 832.000

SY  0.000 0.00

2.50000 832.000 2,080.00

216-00030  
 

0175 *SOIL RETENTION BLANKET (STRAW) 9,000.000 9,000.000

SY  0.000 0.00

1.60000 9,000.000 14,400.00

216-00039  
 

0180 PRE-EMERGENT HERBICIDE 0.000 0.000

SY  0.000 0.00

0.10000 0.000 0.00

217-00010  
 

0185 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

250-00010  
 

0190 *MONITORING TECHNICIAN 20.000 20.000

HOUR 0.000 0.00

100.00000 20.000 2,000.00

250-00050  
 

0195 *HEALTH AND SAFETY OFFICER 10.000 10.000

HOUR 0.000 0.00

100.00000 10.000 1,000.00

250-00110  
 

0200 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 215.800 215.800

TON 0.000 0.00

90.00000 215.800 19,422.00

403-00720  
 

0205 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 63,107.830 63,107.830

TON 0.000 0.00

30.00000 63,107.830 1,893,234.90

403-33811  
 

0205 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000

TON 0.000 0.00

6.00000 0.000 0.00

0205 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000

TON 0.000 0.00

6.00000 0.000 0.00

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 12,956.000 12,956.000

GAL 0.000 0.00

1.10000 12,956.000 14,251.60

411-10255  
 



CONTID: C11955         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,606.000 4,606.000

SY  0.000 0.00

2.00000 4,606.000 9,212.00

420-00100  
 

0220 RIPRAP (18 INCH) 1,136.000 1,136.000

CY  0.000 0.00

30.00000 1,136.000 34,080.00

506-00218  
 

0225 RIPRAP (24 INCH) 2,340.000 2,340.000

CY  0.000 0.00

30.00000 2,340.000 70,200.00

506-00224  
 

0230 *CONCRETE CLASS D (BOX CULVERT) 311.000 311.000

CY  0.000 0.00

247.00000 311.000 76,817.00

601-03030  
 

0231 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -1,570.920 -1,570.920

DOL 0.000 0.00

1.00000 -1,570.920 -1,570.92

900-00006  
 

0235 *REINFORCING STEEL 36,941.000 36,941.000

LB  0.000 0.00

0.45000 36,941.000 16,623.45

602-00000  
 

0240 18 INCH REINFORCED CONCRETE PIPE 90.000 90.000

LF  0.000 0.00

45.00000 90.000 4,050.00

603-01180  
 

0245 24 INCH REINFORCED CONCRETE PIPE 262.000 262.000

LF  0.000 0.00

70.00000 262.000 18,340.00

603-01240  
 

0250 30 INCH REINFORCED CONCRETE PIPE 113.000 113.000

LF  0.000 0.00

75.00000 113.000 8,475.00

603-01300  
 

0255 72 INCH REINFORCED CONCRETE PIPE 187.000 187.000

LF  0.000 0.00

180.00000 187.000 33,660.00

603-01720  
 

0255 MATERIAL ALLOWANCE MATERIAL COST FOR 72IN RCP 0.000

LF  0.000 0.00

108.00000 0.000 0.00
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

475.00000 2.000 950.00

603-05018  
 

0265 24 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

575.00000 8.000 4,600.00

603-05024  
 

0270 30 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

970.00000 2.000 1,940.00

603-05030  
 

0275 12 INCH CORRUGATED STEEL PIPE 85.000 85.000

LF  0.000 0.00

47.00000 85.000 3,995.00

603-10120  
 

0280 18 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF  0.000 0.00

35.00000 40.000 1,400.00

603-10180  
 

0285 24 INCH CORRUGATED STEEL PIPE 188.000 188.000

LF  0.000 0.00

40.00000 188.000 7,520.00

603-10240  
 

0290 36 INCH CORRUGATED STEEL PIPE 139.000 139.000

LF  0.000 0.00

65.00000 139.000 9,035.00

603-10360  
 

0295 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 16.000 16.000

LF  0.000 0.00

130.00000 16.000 2,080.00

603-15042  
 

0300 18 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

260.00000 2.000 520.00

603-30018  
 

0305 24 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

300.00000 6.000 1,800.00

603-30024  
 

0310 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

603-30036  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

603-31342  
 

0320 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 840.000 840.000

LF  0.000 0.00

15.00000 840.000 12,600.00

606-00301  
 

0325 *END ANCHORAGE TYPE 3D 6.000 6.000

EACH 0.000 0.00

500.00000 6.000 3,000.00

606-01340  
 

0330 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

900.00000 6.000 5,400.00

606-01370  
 

0335 *TRANSITION TYPE 3H 6.000 6.000

EACH 0.000 0.00

600.00000 6.000 3,600.00

606-01380  
 

0340 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000 8.000

EACH 0.000 0.00

1,300.00000 8.000 10,400.00

606-02001  
 

0345 *END POST 21.000 21.000

EACH 0.000 0.00

150.00000 21.000 3,150.00

607-00005  
 

0350 *CORNER AND LINE BRACE POST 31.000 31.000

EACH 0.000 0.00

162.00000 31.000 5,022.00

607-00010  
 

0355 *FENCE BARBED WIRE WITH METAL POSTS 3,117.000 3,117.000

LF  0.000 0.00

2.20000 3,117.000 6,857.40

607-01000  
 

0360 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.40000 0.000 0.00

607-11525  
 

0365 *DELINEATOR (TYPE I) 137.000 137.000

EACH 0.000 0.00

12.00000 137.000 1,644.00

612-00001  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *DELINEATOR (TYPE II) 34.000 34.000

EACH 0.000 0.00

13.00000 34.000 442.00

612-00002  
 

0375 *SIGN PANEL (CLASS I) 30.000 30.000

SF  0.000 0.00

22.00000 30.000 660.00

614-00011  
 

0380 *SIGN PANEL (CLASS II) 126.000 126.000

SF  0.000 0.00

26.00000 126.000 3,276.00

614-00012  
 

0385 *SIGN PANEL (CLASS III) 84.000 84.000

SF  0.000 0.00

30.00000 84.000 2,520.00

614-00013  
 

0390 *STEEL SIGN POST (U-2) 97.000 97.000

LF  0.000 0.00

10.00000 97.000 970.00

614-00200  
 

0395 *STEEL SIGN POST (2 INCH ROUND) 327.000 327.000

LF  0.000 0.00

11.50000 327.000 3,760.50

614-01502  
 

0400 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 96.000 96.000

LF  0.000 0.00

30.00000 96.000 2,880.00

614-01552  
 

0405 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

615-00030  
 

0410 DETOUR PAVEMENT 9,782.000 9,782.000

SY  0.000 0.00

16.00000 9,782.000 156,512.00

621-00450  
 

0415 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

625-00000  
 

0420 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

360,000.00000 1.000 360,000.00

626-00000  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *PAVEMENT MARKING PAINT 774.000 774.000

GAL 0.000 0.00

22.00000 774.000 17,028.00

627-00001  
 

0430 *EPOXY PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

95.00000 0.000 0.00

627-00004  
 

0435 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 6,000.000 6,000.000

LF  0.000 0.00

3.00000 6,000.000 18,000.00

627-00025  
 

0440 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

627-00026  
 

0445 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,052.000 4,052.000

SF  0.000 0.00

10.00000 4,052.000 40,520.00

627-01000  
 

0450 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

510.000 510.000

SF  0.000 0.00

17.00000 510.000 8,670.00

627-30325  
 

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

65.000 65.000

SF  0.000 0.00

12.00000 65.000 780.00

627-30330  
 

0460 *FLAGGING 2,056.000 2,056.000

HOUR 0.000 0.00

12.00000 2,056.000 24,672.00

630-00000  
 

0465 *TRAFFIC CONTROL SUPERVISOR 199.000 199.000

DAY 0.000 0.00

300.00000 199.000 59,700.00

630-00002  
 

0470 *TRAFFIC CONTROL INSPECTION 213.000 213.000

DAY 0.000 0.00

100.00000 213.000 21,300.00

630-00007  
 

0475 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 8.000

EACH 0.000 0.00

330.00000 8.000 2,640.00

630-80336  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000

EACH 0.000 0.00

85.00000 2.000 170.00

630-80341  
 

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 55.000

EACH 0.000 0.00

132.00000 55.000 7,260.00

630-80342  
 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

150.00000 8.000 1,200.00

630-80343  
 

0495 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000

SF  0.000 0.00

25.00000 32.000 800.00

630-80344  
 

0500 *DRUM CHANNELIZING DEVICE 560.000 560.000

EACH 0.000 0.00

50.00000 560.000 28,000.00

630-80360  
 

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80363  
 

0510 CONCRETE BARRIER (TEMPORARY) 16,560.000 16,560.000

LF  0.000 0.00

25.00000 16,560.000 414,000.00

630-80370  
 

0515 *TRAFFIC CONE 70.000 70.000

EACH 0.000 0.00

11.00000 70.000 770.00

630-80380  
 

0520 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

18.000 18.000

EACH 0.000 0.00

4,500.00000 18.000 81,000.00

630-85006  
 

0525 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0530 F/A ASPHALT PAVEMENT INCENTIVE 4,358.530 4,358.530

F A 0.000 0.00

1.00000 4,358.530 4,358.53

700-70012  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A ON-THE-JOB TRAINEE 566.000 566.000

EACH 0.000 0.00

1.00000 566.000 566.00

700-70020  
 

0540 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0545 F/A QUALITY INCENTIVE PAYMENT 18,308.010 18,308.010

F A 0.000 0.00

1.00000 18,308.010 18,308.01

700-70025  
 

0550 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0555 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0560 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0820 REINF STEEL (EPOXY) 7,733.000 7,733.000

LB  0.000 0.00

0.53000 7,733.000 4,098.49

602-00020  
 

0825 EPOXY PVMT MKG 400.000 400.000

GAL 0.000 0.00

95.00000 400.000 38,000.00

627-00005  
 

0830 RIPRAP (SPECIAL) FOR SUB-BASE OF CBC 105.000 105.000

CY  0.000 0.00

29.25000 105.000 3,071.25

506-00010  
 

0835 4 IN PLASTIC PIPE - C900 DRAIN PIPE 46.000 46.000

LF  0.000 0.00

18.00000 46.000 828.00

603-50004  
 

0840 RES GDRAIL TY 3 388.000 388.000

LF  0.000 0.00

14.25000 388.000 5,529.00

210-01130  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 RES END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

210-01200  
 

0850 RIPRAP (SPECIAL) (18 INCH) 100.000 100.000

CY  0.000 0.00

38.00000 100.000 3,800.00

506-00010  
 

0855 PORT MESG PANEL 5.000 5.000

DAY 0.000 0.00

200.00000 5.000 1,000.00

630-80359  
 

0865 TEMPORARY BERMS PLACED IN LIEU OF SILT FENCE AT BEAVER
CREEK

580.000 580.000

LF  0.000 0.00

1.25000 580.000 725.00

208-00300  
 

0870 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LEIN - CLARK LAND 
SURVEY

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0875 DELIN (TY III) 36.000 36.000

EACH 0.000 0.00

21.00000 36.000 756.00

612-00003  
 

0885 ADDED ITEM (DOLLAR)/ MONIES WITHHELD PENDING 
RESOLUTION OF LIVESTOCK LOSS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0890 F/A DIAMOND GRINDING (APHALT) AT BRIDGES 11,929.450 11,929.450

F A 0.000 0.00

1.00000 11,929.450 11,929.45

700-70034  
 

0895 ADDED ITEM (DOLLAR)/ LONG DISTANCE CHARGES 2,744.130 2,744.130

DOL 0.000 0.00

1.00000 2,744.130 2,744.13

900-00006  
 

0900 ADDED ITEM (DOLLAR)/ SURVEY CONTROL MONUMENT 1,150.000 1,150.000

DOL 0.000 0.00

1.00000 1,150.000 1,150.00

900-00006  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 REINF STEEL REINFORCING STEEL FOR ADDITIONAL STRUCTURE 10,391.000 10,391.000

LB  0.000 0.00

0.45000 10,391.000 4,675.95

602-00000  
 

CAT 0200 $0.00 4,688,379.34CURRENT AMT 4,888,379.34 $$

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0565 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

202-00400  
 

0570 STRUCTURE EXCAVATION 1,121.000 1,121.000

CY  0.000 0.00

5.00000 1,121.000 5,605.00

206-00000  
 

0575 STRUCTURE BACKFILL (CLASS 1) 664.000 664.000

CY  0.000 0.00

15.00000 664.000 9,960.00

206-00100  
 

0580 STRUCTURE BACKFILL (CLASS 2) 148.000 148.000

CY  0.000 0.00

8.00000 148.000 1,184.00

206-00200  
 

0585 MECHANICAL REINFORCEMENT OF SOIL 664.000 664.000

CY  0.000 0.00

20.00000 664.000 13,280.00

206-00360  
 

0590 SHORING 0.510 0.510

L S 0.000 0.00

23,000.00000 0.510 11,730.00

206-01750  
 

0595 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 156.000 156.000

TON 0.000 0.00

30.00000 156.000 4,680.00

403-33811  
 

0595 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000

TON 0.000 0.00

6.00000 0.000 0.00

0600 *DRILLED CAISSON (30 INCH) 408.000 408.000

LF  0.000 0.00

190.00000 408.000 77,520.00

503-00030  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0605 *DRILLED CAISSON (42 INCH) 87.000 87.000

LF  0.000 0.00

268.00000 87.000 23,316.00

503-00042  
 

0610 *BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,545.00000 2.000 3,090.00

513-00690  
 

0615 *WATERPROOFING (MEMBRANE) 1,443.000 1,443.000

SY  0.000 0.00

9.00000 1,443.000 12,987.00

515-00120  
 

0620 *BRIDGE EXPANSION DEVICE (0-4 INCH) 154.000 154.000

LF  0.000 0.00

113.00000 154.000 17,402.00

518-01004  
 

0620 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

72.45000 0.000 0.00

0625 *CONCRETE CLASS D (BRIDGE) 656.000 656.000

CY  0.000 0.00

293.00000 656.000 192,208.00

601-03040  
 

0625 MATERIAL ALLOWANCE 0.000

CY  0.000 0.00

52.70000 0.000 0.00

0630 *REINFORCING STEEL 87,842.000 87,842.000

LB  0.000 0.00

0.45000 87,842.000 39,528.90

602-00000  
 

0635 *REINFORCING STEEL (EPOXY COATED) 52,585.000 52,585.000

LB  0.000 0.00

0.53000 52,585.000 27,870.05

602-00020  
 

0635 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY-COATED) 0.000

LB  0.000 0.00

0.38000 0.000 0.00

0640 *BRIDGE RAIL TYPE 10M 366.000 366.000

LF  0.000 0.00

75.00000 366.000 27,450.00

606-11030  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0645 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 352.000 352.000

LF  0.000 0.00

25.00000 352.000 8,800.00

607-53161  
 

0650 *2 INCH ELECTRICAL CONDUIT 374.000 374.000

LF  0.000 0.00

8.25000 374.000 3,085.50

613-00200  
 

0655 *PRESTRESSED CONCRETE I (BT42) 1,173.000 1,173.000

LF  0.000 0.00

95.00000 1,173.000 111,435.00

618-00142  
 

0655 MATERIAL ALLOWANCE PRESTRESSED CONCRETE (BT42) 0.000

LF  0.000 0.00

70.63000 0.000 0.00

CAT 0300 $0.00 609,131.45CURRENT AMT 609,131.45 $$

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0660 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

202-00400  
 

0665 STRUCTURE EXCAVATION 828.000 828.000

CY  0.000 0.00

5.00000 828.000 4,140.00

206-00000  
 

0670 STRUCTURE BACKFILL (CLASS 1) 528.000 528.000

CY  0.000 0.00

15.00000 528.000 7,920.00

206-00100  
 

0675 STRUCTURE BACKFILL (CLASS 2) 108.000 108.000

CY  0.000 0.00

8.00000 108.000 864.00

206-00200  
 

0680 MECHANICAL REINFORCEMENT OF SOIL 528.000 528.000

CY  0.000 0.00

20.00000 528.000 10,560.00

206-00360  
 

0685 SHORING 0.490 0.490

L S 0.000 0.00

23,000.00000 0.490 11,270.00

206-01750  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0690 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 252.000 252.000

TON 0.000 0.00

30.00000 252.000 7,560.00

403-33811  
 

0690 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000

TON 0.000 0.00

6.00000 0.000 0.00

0695 *DRILLED CAISSON (30 INCH) 260.000 260.000

LF  0.000 0.00

190.00000 260.000 49,400.00

503-00030  
 

0700 *DRILLED CAISSON (42 INCH) 48.000 48.000

LF  0.000 0.00

268.00000 48.000 12,864.00

503-00042  
 

0705 *BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,545.00000 2.000 3,090.00

513-00690  
 

0710 *WATERPROOFING (MEMBRANE) 1,527.000 1,527.000

SY  0.000 0.00

9.00000 1,527.000 13,743.00

515-00120  
 

0715 *BRIDGE EXPANSION DEVICE (0-4 INCH) 148.000 148.000

LF  0.000 0.00

113.00000 148.000 16,724.00

518-01004  
 

0715 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

72.45000 0.000 0.00

0720 *CONCRETE CLASS D (BRIDGE) 709.000 709.000

CY  0.000 0.00

293.00000 709.000 207,737.00

601-03040  
 

0720 MATERIAL ALLOWANCE CONCRETE CL D (BRIDGE) 0.000

CY  0.000 0.00

52.70000 0.000 0.00

0725 *REINFORCING STEEL 91,477.000 91,477.000

LB  0.000 0.00

0.45000 91,477.000 41,164.65

602-00000  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0730 *REINFORCING STEEL (EPOXY COATED) 55,029.000 55,029.000

LB  0.000 0.00

0.53000 55,029.000 29,165.37

602-00020  
 

0730 MATERIAL ALLOWANCE 0.000

LB  0.000 0.00

0.38000 0.000 0.00

0735 *BRIDGE RAIL TYPE 10M 387.000 387.000

LF  0.000 0.00

75.00000 387.000 29,025.00

606-11030  
 

0740 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 372.000 372.000

LF  0.000 0.00

25.00000 372.000 9,300.00

607-53161  
 

0745 *2 INCH ELECTRICAL CONDUIT 395.000 395.000

LF  0.000 0.00

8.25000 395.000 3,258.75

613-00200  
 

0750 *PRESTRESSED CONCRETE I (BT42) 1,256.000 1,256.000

LF  0.000 0.00

95.00000 1,256.000 119,320.00

618-00142  
 

0750 MATERIAL ALLOWANCE PRESTRESSED CONCRETE (BT42) 0.000

LF  0.000 0.00

70.63000 0.000 0.00

CAT 0301 $0.00 595,105.77CURRENT AMT 595,105.77 $$

CAT NO0302 STRUCTURE J-17-I (RED CREEK) 

0755 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

202-00400  
 

0760 STRUCTURE EXCAVATION 1,027.000 1,027.000

CY  0.000 0.00

5.00000 1,027.000 5,135.00

206-00000  
 

0765 STRUCTURE BACKFILL (CLASS 2) 78.000 78.000

CY  0.000 0.00

8.00000 78.000 624.00

206-00200  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE J-17-I (RED CREEK) 

0770 MECHANICAL REINFORCEMENT OF SOIL 198.000 198.000

CY  0.000 0.00

20.00000 198.000 3,960.00

206-00360  
 

0775 *CONCRETE CLASS D (BOX CULVERT) 499.000 499.000

CY  0.000 0.00

247.00000 499.000 123,253.00

601-03030  
 

0776 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -3,952.000 -3,952.200

DOL 0.000 0.00

1.00000 -3,952.200 -3,952.20

900-00006  
 

0780 *REINFORCING STEEL 85,472.000 85,472.000

LB  0.000 0.00

0.45000 85,472.000 38,462.40

602-00000  
 

0785 *REINFORCING STEEL (EPOXY COATED) 2,303.000 2,303.000

LB  0.000 0.00

0.53000 2,303.000 1,220.59

602-00020  
 

0790 *BRIDGE RAIL TYPE 10M 69.000 69.000

LF  0.000 0.00

75.00000 69.000 5,175.00

606-11030  
 

0795 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 66.000 66.000

LF  0.000 0.00

25.00000 66.000 1,650.00

607-53161  
 

0800 *2 INCH ELECTRICAL CONDUIT 77.000 77.000

LF  0.000 0.00

8.25000 77.000 635.25

613-00200  
 

CAT 0302 $0.00 194,163.04CURRENT AMT 194,163.24 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0810 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
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PCN: 11955-BID    ESTIMATE RUN 06/16/2009

PROJECT: STA 1151-009                  ESTIMATE NO: 0017 14:20:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 36,500.00CURRENT AMT 36,500.00 $$

PROJECT TOTAL 0.00 $ 6,123,279.60CURRENT AMT 6,323,279.80 $$


